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ESTIMATE RUN 10/03/2013

ESTIMATE SUMMARY 08:57:33

CONTID: C19311         ESTIMATE NO: 0003 FINL 2005

PCN: 19311-BID    COFRS REPORTING CATEGORY: 3             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

I-70 CHIP SEAL STATELINE TO MACK PERCENT TIME:

PROJECT NO: IM0701-219                    

I-70 CHIP SEAL STATELINE TO MACK

NAME OF ROAD: 070A

PROJECT COUNTIES: MESA

CONTRACTOR:

OLDCASTLE SW GROUP, INC. PAY PERIOD ENDING 10/03/2013 DATE TIME STARTED 04/22/2013

2273 RIVER ROAD DATE LET 03/07/2013 DATE WORK BEGAN 04/22/2013

 DATE AWARDED 03/12/2013 DATE TIME STOPPED 06/17/2013

 DATE CONTRACT EXECUTED 03/25/2013 DATE ACCEPTED 06/17/2013

GRAND JUNCTION CO 81505     970 243 4900 DATE NOTICE TO PROCEED 04/22/2013

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 1,324,632.60 PARTICIPATING $ $ 0.00

AWARD PROJECT AMT: 1,389,431.70 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 20,841.48

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

85.29

WORK DAYS

WORK DAYS

100.00%

0.00

0.00

0.00

20,841.48

$

$

$

$

1,324,632.60

0.00

1,324,632.60

0.00

1,324,632.60

0.00

0.00

1,324,632.60

0.00

AMOUNT DUE 1,324,632.60 20,841.48

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 20,841.48

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

29.0 TIME ALLOW: 34

ORIG TIME ALLOW: 30
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PCN: 19311-BID    ESTIMATE RUN 10/03/2013

PROJECT: IM0701-219                    ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

08:57:33

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Blading 30.000

0.000

203-01500  
 

6,000.0030.000

0.00

30.000

HOUR

200.00000

0010 *Hot Poured Joint and Crack Sealant 32.880

0.000

408-01000  
 

98,640.0032.880

0.00

32.880

TON 

3,000.00000

0015 *Cover Coat Material (Type I) 633,663.000

0.000

409-01015  
 

285,148.35633,663.000

0.00

633,663.000

SY  

0.45000

0020 Emulsified Asphalt (CRS-2P) 1,052.210

0.000

411-10217  
 

599,759.701,052.210

0.00

1,052.210

TON 

570.00000

0025 *Loop Detector Wire 0.000

0.000

614-72875  
 

0.000.000

0.00

0.000

LF  

3.00000

0030 *Piezo (Electric) (Class II) 4.000

0.000

614-73005  
 

7,200.004.000

0.00

4.000

EACH

1,800.00000

0035 *Surface Condition Analyzer 1.000

0.000

614-80006  
 

8,000.001.000

0.00

1.000

EACH

8,000.00000

0040 *Mobilization 1.000

0.000

626-00000  
 

86,500.001.000

0.00

1.000

L S 

86,500.00000

0045 *Epoxy Pavement Marking 2,122.000

0.000

627-00005  
 

127,320.002,122.000

0.00

2,122.000

GAL 

60.00000

0050 Raised Pavement Marker (Temporary) 7,887.000

0.000

627-00030  
 

3,549.157,887.000

0.00

7,887.000

EACH

0.45000

0055 *Preformed Thermoplastic Pavement Marking (Xwalk-Stop 
Line) 

1,432.000

0.000

627-30410  
 

13,604.001,432.000

0.00

1,432.000

SF  

9.50000
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PCN: 19311-BID    ESTIMATE RUN 10/03/2013

PROJECT: IM0701-219                    ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

08:57:33

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *Flagging 608.000

0.000

630-00000  
 

12,160.00608.000

0.00

608.000

HOUR

20.00000

0065 *Traffic Control Inspection 15.000

0.000

630-00007  
 

3,000.0015.000

0.00

15.000

DAY 

200.00000

0070 *Traffic Control Management 37.000

0.000

630-00012  
 

25,900.0037.000

0.00

37.000

DAY 

700.00000

0075 *Construction Traffic Sign (Panel Size A) 23.000

0.000

630-80341  
 

1,150.0023.000

0.00

23.000

EACH

50.00000

0080 *Construction Traffic Sign (Panel Size B) 124.000

0.000

630-80342  
 

6,820.00124.000

0.00

124.000

EACH

55.00000

0085 *Construction Traffic Sign (Panel Size C) 9.000

0.000

630-80343  
 

540.009.000

0.00

9.000

EACH

60.00000

0090 *Construction Traffic Sign (Special) 133.000

0.000

630-80344  
 

2,660.00133.000

0.00

133.000

SF  

20.00000

0095 *Advance Warning Flashing or Sequencing Arrow Panel (C 
Type) 

2.000

0.000

630-80358  
 

1,800.002.000

0.00

2.000

EACH

900.00000

0100 *Portable Message Sign Panel 127.000

0.000

630-80359  
 

4,445.00127.000

0.00

127.000

DAY 

35.00000

0105 *Drum Channelizing Device 76.000

0.000

630-80360  
 

1,520.0076.000

0.00

76.000

EACH

20.00000

0110 *Channelizing Device (Special) 795.000

0.000

630-80390  
 

15,900.00795.000

0.00

795.000

EACH

20.00000
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PCN: 19311-BID    ESTIMATE RUN 10/03/2013

PROJECT: IM0701-219                    ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

08:57:33

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *Mobile Attenuator 19.000

0.000

630-85041  
 

9,500.0019.000

0.00

19.000

DAY 

500.00000

0120 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

0.000

F A 

1.00000

0125 F/A Partnering 0.000

0.000

700-70011  
 

0.000.000

0.00

0.000

F A 

1.00000

0130 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000.000

0.00

0.000

F A 

1.00000

0145 2 In Elec Cond 140.000

0.000

613-00200  
 

1,919.40140.000

0.00

140.000

LF  

13.71000

0150 Added Item (Lump Sum)/ Obliterate Thermoplastic 
Pavement Markings

1.000

0.000

900-00014  
 

596.001.000

0.00

1.000

L S 

596.00000

CAT 1,323,631.600.001,323,631.60CURRENT AMT0200 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0135 Field Office (Class 2) 1.000

0.000

620-00002  
 

1.001.000

0.00

1.000

EACH

1.00000

0140 Sanitary Facility 1.000

0.000

620-00020  
 

1,000.001.000

0.00

1.000

EACH

1,000.00000

CAT 1,001.000.001,001.00CURRENT AMT0400 $ $ $

$ 1,324,632.600.00$1,324,632.60$CURRENT AMTPROJECT TOTAL


